COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 01/ 17/ 2020

ESTI MATE SUMVARY 11:13: 12
CONTI D C21878 ESTI MATE NG 0011 PROG SPEC YR: 2005
PCN: 21878-BI D COFRS REPORTI NG CATEGORY: 4 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 169.0 DAYS TI ME ALLOW 309 WORK DAYS
I-70 ARRI BA: EAST AND WEST PERCENT TIME:  54.69 ORI G TI ME ALLON 295 WORK DAYS
PRQJECT NO. NHPPO705- 082
1-70 ARRI BA
NAME OF ROAD:
PRQJIECT COUNTI ES: LI NCOLN KI T CARSON
CONTRACTOR:
CASTLE ROCK CONSTRUCTI ON COMPANY OF COLORADO, LLC PAY PERI OD ENDI NG 12/ 28/ 2019 DATE TI ME STARTED 03/18/2019
6374 S. RACINE Cl RCLE DATE LET 11/ 15/ 2018 DATE WORK BEGAN  03/18/2019
DATE AWARDED 12/ 04/ 2018 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 12/28/2018 DATE ACCEPTED
CENTENNI AL CO 80111 (303) 688-6611 DATE NOTI CE TO PROCEED 03/18/2019
CURRENT TOTAL TH' S ESTI MATE
CURRENT PROJECT AMI: $ 47,523,691.01 PARTI Cl PATI NG $ 79, 500. 00 $ 0.00
AWARD PRQJECT AMT:  $ 44, 655, 433. 58 NON- PARTI Cl PATI NG 24, 688, 347. 30 338,582.54
PERCENT COMPLETE: 52.12% TOTAL EARNI NGS 24,767, 847. 30 338, 582. 54
FUNDS AVAI LABLE: $ 22,755,843, 71 STOCKPI LED MATERI ALS 677, 267. 19 547, 143. 66
GROSS EARNI NGS 25, 445, 114. 49 885, 726. 20
TOTAL CLAI MS: $ 0.00 RETAI NAGE - 669, 831. 50 0.00
SECURI TI ES ENCUMBERED 0.00 0.00
NET EARNI NGS 24,775, 282. 99 885, 726. 20
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
ANMOUNT DUE 24, 775, 282. 99 885, 726. 20
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 885, 726. 20

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:
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CONTI D: C21878 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PCN: 21878-BI D ESTI MATE RUNO1/17/ 2020
PRQIECT: NHPP0705- 082 ESTI MATE NO 0011 11:13:12
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0060 203-01594 Conbi nati on Loader 150. 000 34. 000
HOUR 0. 000 0. 00
102. 60000 34.000 3,488. 40
0065 206-00000 Structure Excavation 3. 000 0. 000
cY 0. 000 0. 00
550. 00000 0. 000 0. 00
0070 208-00002 Erosion Log Type 1 (12 Inch) 6, 880. 000 5, 180. 000
LF 0. 000 0. 00
3. 68000 5, 180. 000 19, 062. 40
0075 208-00023 Erosi on Log (Type 3) (12 Inch) 2,500. 000 0. 000
LF 0. 000 0. 00
4.20000 0. 000 0. 00
0080 208-00035  Aggregate Bag 3, 000. 000 0. 000
LF 0. 000 0. 00
5. 51000 0. 000 0. 00
0085 208-00046 Pre-fabricated Concrete Washout Structure 31. 000 3. 000
EACH 0. 000 0. 00
500. 00000 3. 000 1, 500. 00
0090 208-00060 Tenporary Sl ope Drain 180. 000 0. 000
LF 0. 000 0. 00
28. 00000 0. 000 0. 00
0095 208-00075 Pre-fabricated Vehicle Tracking Pad 20. 000 2.000
EACH 0. 000 0. 00
1, 440. 00000 2.000 2,880.00
0100 208-00103 Renoval and Disposal of Sediment (Labor) 200. 000 0. 000
HOUR 0. 000 0. 00
45. 00000 0. 000 0. 00
0105 208-00105 Renoval and Di sposal of Sedinment (Equipnent) 20. 000 0. 000
HOUR 0. 000 0. 00
90. 00000 0. 000 0. 00
0110 208-00106 Sweepi ng (Sedi ment Renoval) 236. 000 66. 000
HOUR 0. 000 0. 00

95. 00000 66. 000 6, 270. 00



CONTI D
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COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0011

CURRENT
| TEM QUANTI TY/
DESCRI PTI ON UNITS
UNIT PRI CE
Renoval of Trash 40. 000
HOUR
45. 00000
Erosi on Control Managenent 59. 000
DAY
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Tenporary Berns 153, 078. 000
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0. 48000
Reset Fence 100. 000
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Modi fy Inlet 9. 000
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2,120. 00000
Seedi ng (Native) 150. 000
ACRE
341. 25000
Soi | Condi tioni ng 150. 000
ACRE
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Spray-on Mil ch Bl anket 150. 000
ACRE
2, 604. 00000
Bonded Fi ber Matrix 25. 000
ACRE
2,604. 00000
Soil Retention Bl anket (Straw Coconut) (Biodegradable 8, 200. 000
Cl ass
Sy
2.52000
Turf Reinforcenent Mat (Cl ass 1) 250. 000
SY

6. 25000
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CONTI D: C21878 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PCN: 21878-BI D ESTI MATE RUNO1/17/ 2020
PRQIECT: NHPP0705- 082 ESTI MATE NO 0011 11:13:12
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0170 217-00000 Her bi ci de Treat nment 0. 000 0. 000
Sy 0. 000 0.00
10. 50000 0. 000 0. 00
0175 304-06007  Aggregate Base Course (Class 6) 16, 382. 000 5, 013. 000
cY 0. 000 0. 00
34.19000 5, 013. 000 171, 394. 47
0180 310-00608 Ful | Depth Reclamation of Hot M x Asphalt Pavenent 350, 000. 000 338, 574. 000
0-8"
( ) Sy 0. 000 0.00
2.31000 338, 574. 000 782, 105. 94
0185 403-00720 Hot M x Asphalt (Patching) (Asphalt) 1, 500. 000 254. 850
TON 26. 410 6, 378. 02
241.50000 281. 260 67,924. 29
0190 403-34751 Hot M x Asphalt (Grading SX) (75) (PG 64-28) 4,595. 000 641. 670
TON 0. 000 0.00
131. 25000 641. 670 84,219. 19
0195 411-10255 Enulsified Asphalt (Sl ow Setting) 1, 690. 000 0. 000
GAL 250. 000 787.50
3. 15000 250. 000 787.50
0200 412-01200 Concrete Pavenent (12 Inch) 686, 019. 000 344, 871. 000
Sy 0. 000 0.00
45. 64000 344,871. 000 15, 739, 912. 44
0200 MATERI AL ALLOMANCE # 57 Aggregrate (12" PCCP) 0. 000
SY 0. 000 0. 00
7.77000 0. 000 0. 00
0200 MATERI AL ALLOWANCE Coar se Aggregrate 0. 000
Sy 0. 000 0.00
7.77000 0. 000 0. 00
0200 MATERI AL ALLOMNCE Fi ne Aggregate 0. 000
SY 0. 000 0. 00
4.26000 0. 000 0. 00
0200 MATERI AL ALLOWANCE Fl yash 0. 000
(&% 0. 000 0.00

2.70000 0. 000 0. 00



CONTI D: C21878 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6

PCN: 21878-BI D ESTI MATE RUN
PRQJECT: NHPPO705- 082 ESTI MATE NO 0011
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0200 MATERI AL ALLOWANCE Rei nforcing Steel 0. 000
cy 0. 000 0. 00
1.87000 0. 000 0.00

0200 MATERI AL ALLOWANCE Coarse Aggregrate 0. 000
cY 0. 000 0.00
7. 77000 0. 000 0. 00

0200 MATERI AL ALLOWANCE Fi ne Aggregrate 0. 000
cy 0. 000 0. 00
4. 26000 0. 000 0.00

0200 MATERI AL ALLOWANCE 57 Rock 0. 000
SY 0. 000 0. 00
7.77000 0. 000 0. 00

0200 MATERI AL ALLOWANCE 57 Rock 0. 000
sy 70,417. 459 547, 143. 66
7.77000 70, 417. 459 547, 143. 66

0200 MATERI AL ALLOMANCE Sand 0. 000
SY 0. 000 0. 00
4.26000 0. 000 0. 00

0200 MATERI AL ALLOWANCE Fl yash 0. 000
sy 0. 000 0. 00
2.70000 0. 000 0.00

0200 MATERI AL ALLOWANCE Rei nforcing Steel 0. 000
SY 0. 000 0. 00
1. 87000 0. 000 0. 00

0200 MATERI AL ALLOWANCE Rei nforcing Steel 3,330. 722
sy 0. 000 0. 00
1. 87000 3, 330. 722 6, 228. 45

0205 412-02000 Concrete Safety Edge 306, 944. 000 158, 698. 000
LF 0. 000 0. 00
2.02000 158, 698. 000 320, 569. 96

0210 507-00100 Concrete Slope and Ditch Paving (Reinforced) 16. 000 0. 000
cY 0. 000 0.00
1, 660. 00000 0. 000 0. 00



CONTI D: C21878 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7

PCN: 21878-BI D ESTI MATE RUNO1/17/ 2020
PRQIECT: NHPP0705- 082 ESTI MATE NO 0011 11:13:12
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0215 603-01305 30 Inch Reinforced Concrete Pipe (Conplete In Place) 8.000 0. 000
LF 0. 000 0. 00
310. 99000 0. 000 0. 00
0220 603-05030 30 Inch Reinforced Concrete End Section 1. 000 0. 000
EACH 0. 000 0. 00
2, 359. 00000 0. 000 0.00
0225 606- 00301 Guardrail Type 3 (6-3 Post Spacing) 1, 150. 000 688. 000
LF 0. 000 0. 00
47.67000 688. 000 32, 796. 96
0225 MATERI AL ALLOMANCE Cuard Rail Ty 3 462. 000
LF 0. 000 0. 00
15. 00000 462. 000 6, 930. 00
0230 606-01370 Transition Type 3G 6. 000 3. 000
EACH 0. 000 0. 00
3,297. 00000 3. 000 9, 891. 00
0230 MATERI AL ALLOMANCE Transition Ty 3G 3. 000
EACH 0. 000 0. 00
1,473. 26000 3.000 4,419.78
0235 606-02003 End Anchorage (Nonfl ared) 1.000 1.000
EACH 0. 000 0. 00
3,522. 75000 1. 000 3,522.75
0235 MATERI AL ALLOMANCE End Anchored (Nonfl ared) 0. 000
EACH 0. 000 0. 00
1, 680. 73000 0. 000 0. 00
0240 606-02005 End Anchorage (Fl ared) 5. 000 3. 000
EACH 0. 000 0. 00
2,882. 25000 3. 000 8, 646. 75
0240 MATERI AL ALLOMANCE End Anchorage (Fl ared) 2.000
EACH 0. 000 0. 00
1, 264. 45000 2.000 2,528.90
0245 607-60620 Road Closure Gate 4. 000 4.000
EACH 0. 000 0. 00

14, 700. 00000 4. 000 58, 800. 00



CONTI D: C21878 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8

PCN: 21878-BI D ESTI MATE RUN
PRQJECT: NHPPO705- 082 ESTI MATE NO 0011
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0245 MATERI AL ALLOWANCE Road Cl osure Gate-Light Poles 0. 000
EACH 0. 000 0.00
1, 590. 00000 0. 000 0. 00
0250 612-00038 Del i neator (Flexible) (C anp Munted) 4. 000 0. 000
EACH 4. 000 231.00
57. 75000 4.000 231.00
0255 612-00101 Delineator (Drivable Concrete Installation) (Type I) 703. 000 293. 000
EACH 53. 000 5, 565. 00
105. 00000 346. 000 36, 330. 00
0260 612-00102 Delineator (Drivable Concrete Installation) (Type I1) 103. 000 0. 000
EACH 66. 000 7,068. 60
107. 10000 66. 000 7,068. 60
0265 612-00103 Delineator (Drivable Concrete Installation) (Type IIl) 257. 000 8.000
EACH 6. 000 661. 50
110. 25000 14. 000 1, 543. 50
0270 613-00306 3 Inch Electrical Conduit (Bored) 650. 000 647.000
LF 0. 000 0. 00
48. 30000 647.000 31, 250. 10
0275 613-01100 1 Inch Electrical Conduit (Plastic) 0. 000 0. 000
LF 0. 000 0. 00
44.10000 0. 000 0. 00
0280 613-07002 Type Two Pull Box 9. 000 9. 000
EACH 0. 000 0. 00
1, 312. 50000 9. 000 11, 812.50
0285 613-10000 Wring 1. 000 1.000
LS 0. 000 0. 00
8, 400. 00000 1. 000 8, 400. 00
0290 613-13000 Lumi nai re (LED) 4.000 4. 000
EACH 0. 000 0. 00
840. 00000 4.000 3, 360. 00
0295 613-40010 Li ght Standard Foundati on 4.000 4.000
EACH 0. 000 0. 00

2,625. 00000 4. 000 10, 500. 00



CONTI D: C21878 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9

PCN: 21878-BI D ESTI MATE RUNO1/17/ 2020
PRQIECT: NHPP0705- 082 ESTI MATE NO 0011 11:13:12
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0300 613-40020 Transformer Base Al umi num 4.000 4.000
EACH 0. 000 0.00
630. 00000 4.000 2,520. 00
0305 613-50210 Tenporary Lighting 1. 000 0.500
LS 0. 000 0. 00
304, 290. 00000 0. 500 152, 145. 00
0310 614-00011 Sign Panel (Cass I) 792. 000 0. 000
SF 0. 000 0.00
18. 90000 0. 000 0. 00
0310 MATERI AL ALLOMNCE Si gn Panel C ass | 791. 939
SF 0. 000 0. 00
9. 80000 791. 939 7,761. 00
0315 614-00012 Sign Panel (Cass I1) 351. 000 0. 000
SF 0. 000 0.00
20. 84000 0. 000 0. 00
0315 MATERI AL ALLOMNCE Si gn Panel Class |1 350. 000
SF 0. 000 0. 00
14. 68000 350. 000 5, 138. 00
0320 614-00013 Sign Panel (Cass I11) 1, 637. 000 0. 000
SF 0. 000 0.00
30. 45000 0. 000 0. 00
0320 MATERI AL ALLOMNCE Si gn Panel Cass |11 1, 637. 000
SF 0. 000 0. 00
16. 00000 1, 637. 000 26, 192. 00
0325 614-01503  Steel Sign Support (2-1nch Round)(Post and Socket) 109. 000 0. 000
EACH 0. 000 0.00
210. 00000 0. 000 0. 00
0330 614-01573 Steel Sign Support (2-1/2 Inch Round NP-40)(Post & 90. 000 0. 000
Sli pbase)
EACH 0. 000 0. 00
399. 00000 0. 000 0.00
0335 621-00450 Det our Pavenent 37,577.000 21, 989. 000
Sy 0. 000 0.00

44.21000 21, 989. 000 972, 133. 69



CONTI D: C21878 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10

PCN: 21878-BID ESTI MATE RUN
PRQJECT: NHPPO705- 082 ESTI MATE NO 0011
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0335 MATERI AL ALLOMANCE # 57 Coarse Aggregrate 0. 000
cY 0. 000 0. 00
4.55000 0. 000 0. 00
0335 MATERI AL ALLOMNCE 57 Rock 15, 588. 000
SY 0. 000 0. 00
4.55000 15, 588. 000 70, 925. 40
0340 624-20300 Detour Drainage Pipe (Cl ass 0) 3, 100. 000 2, 008. 000
LF 0. 000 0. 00
76. 00000 2,008. 000 152, 608. 00
0345 625-00000 Construction Surveying 1. 000 0.420
LS 0. 000 0. 00
75, 000. 00000 0.420 31, 500. 00
0350 626-00000  *Mbbilization 1. 000 1. 000
LS 0. 000 0. 00
1, 731, 240. 84000 1. 000 1, 731, 240. 84
0355 626-01104 Public Information Services (Tier V) 1. 000 0. 504
LS 0. 063 1, 464. 89
23, 252. 25000 0.567 13,184.03
0360 627-00008 Modi fied Epoxy Pavenment Marking 1, 290. 000 0. 000
GAL 0. 000 0. 00
88. 20000 0. 000 0. 00
0365 627-00013 Pavenent Marking Paint (H gh Build) 2,627.000 2, 045. 000
GAL 529. 000 18, 329. 85
34. 65000 2,574.000 89, 189. 10
0370 627-02010 Preformed Plastic Pavenent Marking (Type I1) (Inlaid) 30, 135. 000 0. 000
SF 0. 000 0. 00
11. 03000 0. 000 0. 00
0375 630-00000 Flagging 1, 920. 000 1, 029. 300
HOUR 13. 500 382.73
28. 35000 1, 042. 800 29, 563. 38
0380 630-00007 Traffic Control Inspection 120. 000 82.000
DAY 5. 000 2,514.75

502. 95000 87.000 43, 756. 65



CONTI D: C21878 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 11

PCN: 21878-BI D ESTI MATE RUNO1/17/ 2020
PRQIECT: NHPP0705- 082 ESTI MATE NO 0011 11:13:12
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0385 630-00012 Traffic Control Managenent 250. 000 162. 000
DAY 15. 000 17, 955. 00
1,197. 00000 177. 000 211, 869. 00
0390 630-80338 Barricade (Type 3 M D) (Tenporary) 24.000 11. 000
EACH 0. 000 0. 00
31. 50000 11. 000 346. 50
0395 630-80341  Construction Traffic Sign (Panel Size A) 203. 000 76.500
EACH 0. 000 0.00
21. 00000 76. 500 1, 606. 50
0400 630-80342  Construction Traffic Sign (Panel Size B) 119. 000 59. 500
EACH 0. 000 0. 00
26. 25000 59. 500 1,561. 88
0405 630-80343 Construction Traffic Sign (Panel Size O 8. 000 4.000
EACH 0. 000 0. 00
29. 40000 4. 000 117. 60
0410 630-80344  Construction Traffic Sign (Special) 796. 000 398. 000
SF 0. 000 0. 00
21. 00000 398. 000 8, 358. 00
0415 630-80350 Vertical Panel 100. 000 46. 000
EACH 0. 000 0. 00
10. 50000 46. 000 483. 00
0420 630-80355 Portabl e Message Sign Panel 4. 000 1. 000
EACH 0. 000 0. 00
9, 371. 25000 1.000 9,371.25
0425 630-80358 Advance Warning Flashing or Sequencing Arrow Panel (C 4. 000 1.000
Type
yPe) EACH 1.000 2,425.50
2,425.50000 2.000 4,851. 00
0430 630-80360 Drum Channel i zi ng Devi ce 339. 000 169. 500
EACH 0. 000 0. 00
10. 50000 169. 500 1,779.75
0435 630-80363 Drum Channel i zi ng Device (Wth Light) (Flashing) 6. 000 0. 000
EACH 0. 000 0. 00

13. 65000 0. 000 0. 00



CONTI D: C21878 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 12

PCN: 21878-BI D ESTI MATE RUNO1/17/ 2020
PRQIECT: NHPP0705- 082 ESTI MATE NO 0011 11:13:12
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0440 630-80364  Drum Channel i zing Device (Wth Light) (Steady Burn) 24. 000 3.000
EACH 0. 000 0.00
14. 70000 3. 000 44.10
0445 630-80370 Concrete Barrier (Tenporary) 2,077.000 965. 000
LF 0. 000 0. 00
28. 68000 965. 000 27,676. 20
0450 630-80380 Traffic Cone 204. 000 102. 000
EACH 0. 000 0.00
4.20000 102. 000 428. 40
0455 630-80391 Channel i zi ng Devi ce (Fixed) 1, 293. 000 381. 500
EACH 0. 000 0. 00
3. 94000 381.500 1,503.11
0460 630-85010 I mpact Attenuator (Tenporary) 2.000 1. 000
EACH 0. 000 0.00
10, 000. 00000 1. 000 10, 000. 00
0465 700-70010 F/ A M nor Contract Revisions 100, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0470 700-70011 F/ A Partnering 5, 000. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0475 700-70016 F/ A Fuel Cost Adj ustnment 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0480 700-70018 F/ A Roadway Snoot hness Incentive 500, 000. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
0485 700-70019 F/ A Asphalt Cenent Cost Adjustnent 8, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0490 700-70023 F/ A On-The-Job Trai nee 59, 000. 000 0. 000
F A 0. 000 0. 00

1. 00000 0. 000 0. 00



CONTI D

ROADWAY

CAT NO0200

0495 700-70025

0500

700- 70034

0505

700- 70035

0510

700- 70380

0715

625- 00001

0720

203- 00050

0725

420- 00132

0730

203- 01100

0745

210- 00750

0750

210- 00810

0755 630-80001

C21878
21878-BID
NHPPO705- 082

| TEM
DESCRI PTI ON

F/' A Quality Incentive Paynent

F/ A Electric

F/ A Hi gh Speed Internet

F/ A Erosion Control

Const Surveying (Hour)

Unsui tabl e Materi al

Geotextile (Separator) (CL 1)

Proof Rolling

Res Light Standard

Res Ground Sign

Fl ash Beacon (Port)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0011

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
700, 000. 000
FA
1. 00000
15, 000. 000
FA
1. 00000
5, 000. 000
FA
1. 00000
10, 000. 000
FA
1. 00000
100. 000
HOUR
150. 00000
47, 801. 000
cy
20. 40000
68, 186. 000
sy
2..80000
100. 000
HOUR
115. 00000
2.000
EACH
2, 000. 00000
106. 000
EACH
380. 00000
12. 000
EACH

315. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

30. 000
0. 000
30. 000

47,728. 000
73.000
47,801. 000

68, 186. 000
0. 000
68, 186. 000

23.000
0. 000
23.000

1. 000
1. 000
2.000

95. 000
11. 000
106. 000

6. 000
0. 000
6. 000

Page 13

ESTI MATE RUN 01/ 17/ 2020

1, 489

2,000

4,180

.00

.00

.00

.00

.00

20

.00

.00

00

00

.00

11:13:12

AMOUNT

4,500

975, 140

190, 920

2, 645

4,000

40, 280

1, 890

.00

.00

.00

.00

00

40

80

00

00

00

00



CONTI D: C21878 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 14

PCN: 21878-BI D ESTI MATE RUNO1/17/ 2020
PRQIECT: NHPP0705- 082 ESTI MATE NO 0011 11:13:12
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0760 900-00022  Added Item (Square Yard)/ Cold Weather Protection 18, 345. 600 0. 000
SY 18, 345. 600 15, 410. 30
0. 84000 18, 345. 600 15, 410. 30

CAT 0200 CURRENT AMI $47,034,026.29 $ 885, 726. 20 $25, 175, 952. 63
CAT NO0300 G 24-V

0515 202- 00246 Renoval of Asphalt Mat (Planing) (Special) 528. 000 0. 000
SY 0. 000 0. 00
10. 21000 0. 000 0. 00
0520 202-00425 Renoval of Bridge Railing 44. 000 0. 000
LF 0. 000 0. 00
28.93000 0. 000 0. 00
0525 202-00450 *Renpval of Portions of Present Structure (Class 1) 26. 000 0. 000
SY 0. 000 0. 00
147. 00000 0. 000 0. 00
0530 202-00453  *Renoval of Portions of Present Structure (Cl ass 2) 26. 000 0. 000
SY 0. 000 0.00
237.30000 0. 000 0. 00
0535 202-00460 *Renoval of Portions of Present Structure (C ass 3) 6. 000 0. 000
SY 0. 000 0. 00
420. 00000 0. 000 0. 00
0540 202-00502 *Renoval of Portions of Present Structure 1. 000 0. 000
cY 0. 000 0. 00
2, 835. 00000 0. 000 0. 00
0545 202-00504  *Renpval of Expansion Device 85. 000 0. 000
LF 0. 000 0. 00
203. 70000 0. 000 0. 00
0550 509-00001 *Structural Steel (Galvanized) 25. 000 0. 000
LB 0. 000 0.00
10. 08000 0. 000 0. 00
0555 515-00400 *Concrete Seal er 108. 000 0. 000
SY 0. 000 0. 00

17. 85000 0. 000 0.00



CONTI D

C21878

NHPPO705- 082

21878-BID

| TEM
DESCRI PTI ON

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0011

Page 15
ESTI MATE RUNO01/17/ 2020
11:13: 12

PREV QTY/
Y TH' S PERI OD

QrY TO DATE AMOUNT

CAT NO0300

0560 518-00000

0565

518- 03100

0570

519- 03035

0575

519- 03055

0580

601- 03057

0585

601-51005

0590

602- 00000

0595

602- 00020

0600

606- 11010

0735 206- 00050

G 24-V

*Bri dge Conpression Joint Sealer

*Rapid Cure Silicone Joint

Seal

*Pl ace Thin Bonded Overlay (Polyester Concrete)

*Furni sh Thin Bonded Overlay (Polyester Concrete)

*Concrete O ass DR

*@Gal vani ¢ Anodes

*Rei nforcing Steel

*Rei nforcing Steel

(Epoxy Coat ed)

Bri dge Rail

Type 10R

Str Bkfl (Spec)

CURRENT
QUANTI TY/ Qr
UNI TS
UNIT PRI CE
85. 000
LF
141. 75000
125. 000
LF
29. 40000
518. 000
5%
71. 40000
438. 000
CF
136. 50000
4. 000
cy
4,200. 00000
156. 000
EACH
28. 35000
190. 000
LB
4. 20000
370. 000
LB
6. 30000
69. 000
LF
164. 38000
98. 000
cy
72. 60000
CAT 0300  CURRENT AMT $

0. 000
0. 000 0.00

0. 000 0. 00

0. 000
0. 000 0.
0. 000 0.

00
00

0. 000
0. 000 0.00

0. 000 0. 00

0. 000
0. 000 0.
0. 000 0.

00
00

0. 000
0. 000 0.00

0. 000 0. 00

0. 000
0. 000 0.
0. 000 0.

00
00

0. 000
0. 000 0.00

0. 000 0. 00

0. 000
0. 000 0.
0. 000 0.

00
00

0. 000
0. 000 0.00

0. 000 0. 00

98. 000
0. 000 0. 00
98. 000 7,114

196, 809.47 $ 0.



CONTI D: C21878 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 16

PCN: 21878-BI D ESTI MATE RUNO1/17/ 2020
PRQIECT: NHPP0705- 082 ESTI MATE NO 0011 11:13:12
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0301 G 24-W

0605 202- 00246 Renoval of Asphalt Mat (Planing) (Special) 828. 000 828. 000
Sy 0. 000 0. 00
10. 21000 828. 000 8, 453. 88
0610 202-00425 Renoval of Bridge Railing 44.000 44.000
LF 0. 000 0. 00
28. 93000 44. 000 1,272.92
0615 202-00450 *Renpval of Portions of Present Structure (Cl ass 1) 4.000 4.000
Sy 0. 000 0. 00
147. 00000 4. 000 588. 00
0620 202-00453 *Renpval of Portions of Present Structure (Cl ass 2) 15. 000 15. 000
5% 0. 000 0. 00
237. 30000 15. 000 3,559. 50
0625 202-00460 *Renpval of Portions of Present Structure (Cl ass 3) 1. 000 1. 000
Sy 0. 000 0. 00
420. 00000 1. 000 420. 00
0630 202-00502 *Renpval of Portions of Present Structure 1. 000 1. 000
cY 0. 000 0. 00
2, 835. 00000 1.000 2,835.00
0635 202-00504 *Renoval of Expansion Device 85. 000 85. 000
LF 0. 000 0. 00
203. 70000 85. 000 17,314.50
0640 210-00530 *Rebuild Portions of Present Structure 3. 000 3. 000
SF 0. 000 0. 00
1, 575. 00000 3.000 4,725.00
0645 509- 00001 Structural Steel (Galvanized) 31. 000 31. 000
LB 0. 000 0. 00
10. 08000 31. 000 312. 48
0650 515-00400 *Concrete Seal er 108. 000 108. 000
SY 0. 000 0. 00
17. 85000 108. 000 1,927.80
0655 518-00000 *Bridge Conpression Joint Sealer 85. 000 85. 000
LF 0. 000 0. 00

141. 75000 85. 000 12,048. 75



CONTI D: C21878 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 17

PCN: 21878-BI D ESTI MATE RUNO1/17/ 2020
PRQIECT: NHPP0705- 082 ESTI MATE NO 0011 11:13:12
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0301 G 24-W

0660 518-03100 *Rapid Cure Silicone Joint Seal 125. 000 125. 000
LF 0. 000 0.00
29. 40000 125. 000 3,675.00
0665 519-03035 *Place Thin Bonded Overlay (Polyester Concrete) 524. 000 524. 000
5% 0. 000 0. 00
71. 40000 524.000 37,413. 60
0670 519-03055  *Furnish Thin Bonded Overlay (Pol yester Concrete) 480. 000 480. 000
CF 0. 000 0. 00
136. 50000 480. 000 65, 520. 00
0675 601-03057 *Concrete O ass DR 4.000 1.800
cY 0. 000 0. 00
4, 200. 00000 1.800 7,560. 00
0680 601-51005 *Gal vani ¢ Anodes 156. 000 80. 000
EACH 0. 000 0.00
28. 35000 80. 000 2,268.00
0685 602- 00000 *Rei nforcing Steel 190. 000 99. 000
LB 0. 000 0. 00
4.20000 99. 000 415. 80
0690 602-00020 *Rei nforcing Steel (Epoxy Coated) 370. 000 142. 000
LB 0. 000 0. 00
6. 30000 142. 000 894. 60
0695 606-11010 Bridge Rail Type 10R 69. 000 69. 000
LF 0. 000 0. 00
164. 38000 69. 000 11, 342. 22
0740 206-00050 Str Bkfl (Spec) 75. 000 0. 000
cY 0. 000 0.00
72.60000 0. 000 0. 00
CAT 0301 CURRENT AMT $ 201,205.25% 0.00% 182,547.05

CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

0700 620-00002 Field Ofice (dass 2) 1. 000 1.000
EACH 0. 000 0. 00
42,725. 00000 1. 000 42,725. 00
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PCN: 21878-BI D ESTI MATE RUNO1/17/ 2020
PRQIECT: NHPP0705- 082 ESTI MATE NO 0011 11:13:12
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

0705 620-00012 Field Laboratory (C ass 2) 1. 000 1.000
EACH 0. 000 0. 00
28, 675. 00000 1. 000 28,675. 00
0710 620-00020 Sanitary Facility 5.000 2.000
EACH 0. 000 0. 00
4, 050. 00000 2.000 8, 100. 00
CAT 0400 CURRENT AMT $ 91, 650.00 % 0.00% 79, 500. 00

PROJECT TOTAL CURRENT AMI $47,523,691.01 % 885, 726. 20 $25, 445, 114. 48



